STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION
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CITY OF WEST CHICAGO, ILLINOIS, ) / "
) L 1 12007 )
Petitioner, ) linois Commey
v. ) RAIL Safz ere (’Ommissmr
)
UNION PACIFIC RAILROAD ) -
COMPANY, ) No. T-01-0027 |
and ) |
) |
ILLINOIS DEPARTMENT OF )
TRANSPORTATION, )
)
)

Respondents.

SUPPLEMENT TO PETITION FOR PERMISSION TO OPEN A GRADE
CROSSING OF A PUBLIC HIGHWAY WITH
RAILROAD TRACKS AND FOR ALLOCATION
OF THE COSTS OF CONSTRUCTION OF
THE CROSSING AND CROSSING PROTECTION DEVICES

THE CITY OF WEST CHICAGO, ILLINOIS (“City”) hereby files this Supplement to a

Petition that it filed in this matter on April 3, 2001.

The City’s Petition resulted in a Commission Order entered on September 12, 2001
requiring and directing the City to proceed with the construction of the extension of Atlantic
Drive over the spur track of the Union Pacific Railroad Company to connect with Woodland

Avenue in the City of West Chicago, Du Page County, Illinois. Such order was made subject to

a number of conditions.
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As here pertinent, the 12" ordering paragraph on page 4 of the Commission order

provides as follows:

IT IS FURTHER ORDERED that the Railroad and the City are hereby
required and directed to proceed immediately in performing the work required of
them and shall complete these respective improvements within twelve months of

the date of this Order.

This Supplement is filed to seek a one-year extension of the completion date provided in |
that order. If this Supplement were to be granted, the improvements covered by the order would
be required to be completed within twenty-four months of the date of the order; that is, by
September 12, 2003,

This Supplement is necessitated and justified as a result of an unanticipated delay in
construction occasioned by drainage problems encountered in the area of the proposed
improvements. Those drainage problems must be resolved before construction of the
improvements can begin.

WHEREFORE, the City respectfully requests that the completion date in the 12 ordering
paragraph of the Commission order entered September 12, 2001 be extended by one year, to

September 12, 2003.

Respectfully submitted,

CITY OF WEST CHICAGO, ILLINOIS
475 Main Street

P.O. Box 488

West Chicago, IL 60185

Petitioner
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PATRICK BOND THOMAS F. McFARLAND
BOND, MORK & DICKSON THOMAS F. McFARLAND, P.C.
203 East Liberty Street 208 South LaSalle Street
Wheaton, I 60187 Suite 1890

(630) 681-1000 Chicago, IL 60606-1194

(312) 236-0204

Attorneys for Petitioner

Date Filed: July 10, 2002




CERTIFICATE OF SERVICE

I hereby certify that on July 9, 2002, I served a copy of the foregoing Supplement to

Mack H. Shumate, Jr., Attorney
Union Pacific Railroad Company
101 North Wacker Drive, Suite 1920
Chicago, I, 60606

Tom Zapler

Government Affairs

Union Pacific Railroad Company
101 North Wacker Drive, Suite 1910
Chicago, IL. 60606

James Slifer, Director

Director, Division of Highways
Nllinois Department of Transportation
2300 South Dirksen Parkway
Springfield, IL 62764

Petition by first-class, U.S. mail on all parties of record as follows:

Bob Berry

Railroad Section

IHlinois Commerce Commission
527 East Capitol

Springfield, IL 62794

Kevin Sharpe

Director of Processing

Illinois Commerce Commission
527 East Capitol

P.O. Box 19280

Springfield, IL 62794-9280

June Tate

Hearing Examiner

Iinois Commerce Commission
160 N. LaSalle St., 8" fl,
Chicago, IL 60601
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Thomas F. McFarland



